COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 07/ 2020

ESTI MATE SUMVARY 09:11: 46
CONTI D; C20854 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20854- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 140 WORK DAYS
SH86 WEST SIDE OF ELI ZABETH I N PERCENT TIME:  14.29 ORI G TIME ALLOW 140 WORK DAYS
PROJECT NO. STAO086A- 056
SHB6 WEST S| DE OF ELI ZABETH I N
NAMVE OF ROAD:
PROJECT COUNTI ES: ELBERT
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 04/ 25/ 2020 DATE TI ME STARTED 03/18/2020
9200 E. Mneral Ave., Suite 400 DATE LET 10/ 24/ 2019 DATE WORK BEGAN 03/18/ 2020
DATE AWARDED 11/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/21/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 03/18/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,909, 502. 55 PARTI Cl PATI NG $ 665, 726. 24 $ 595, 152. 84
AWARD PRQIECT AMT: $ 3,714, 134.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17. 03% TOTAL EARNI NGS 665, 726. 24 595, 152. 84
FUNDS AVAI LABLE: $ 3,243,776.31 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 665, 726. 24 595, 152. 84
TOTAL CLAI VS $ 0.00 RETAI NAGE -18, 546. 79 -16, 429. 59
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 647, 179. 45 578, 723. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 647, 179. 45 578, 723. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 578, 723. 25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STA086A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 1, 190. 00
1, 190. 00000 1. 000 1, 190. 00
0010 202-00019 Renmoval of Inlet 1. 000 0. 000
EACH 1. 000 1,570. 00
1, 570. 00000 1. 000 1,570. 00
0015 202-00031 Renoval of Fire Hydrant 1. 000 0. 000
EACH 0. 000 0.00
1, 040. 00000 0. 000 0.00
0020 202-00035 Renoval of Pipe 302. 000 0. 000
LF 223.000 25, 868. 00
116. 00000 223.000 25, 868. 00
0025 202-00037 Renoval of End Section 3. 000 0. 000
EACH 2.000 1,162. 00
581. 00000 2.000 1, 162. 00
0030 202-00190 Renoval of Concrete Median Cover Material 64. 000 0. 000
5% 64. 000 896. 00
14. 00000 64. 000 896. 00
0035 202- 00200 Renoval of Sidewal k 148. 000 0. 000
Sy 103. 000 2,626.50
25. 50000 103. 000 2,626.50
0040 202-00202 Renoval of Gutter 43. 000 0. 000
LF 0. 000 0.00
12. 30000 0. 000 0.00
0045 202-00203 Renoval of Curb and Cutter 669. 000 0. 000
LF 562. 000 5, 451. 40
9. 70000 562. 000 5,451. 40
0050 202-00206 Renoval of Concrete Curb Ranp 34. 000 0. 000
SY 22. 000 473. 00
21.50000 22. 000 473.00
0055 202-00210 Renoval of Concrete Pavenent 53. 000 0. 000
5% 0. 000 0.00

17. 50000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20854- Bl D
PRQIECT STAO86A- 056 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00220  *Renpval of Asphalt Mat 4,414. 000
SY
5. 60000
0065 202-00240 *Renpval of Asphalt Mat (Pl aning) 8, 217. 000
Sy
2.55000
0070 202-00250 *Renoval of Pavenent Marking 12, 000. 000
SF
2.45000
0075 202-00810 *Rermoval of Ground Sign 15. 000
EACH
91. 70000
0080 202-00825 *Renoval of Flashing Beacon 1. 000
EACH
1, 130. 00000
0085 202-00828 *Rermoval of Traffic Signal Equi pment 1. 000
LS
19, 350. 00000
0090 202-01000 *Renpval of Fence 1, 589. 000
LF
2.45000
0095 202-01180 Renoval of Median Barrier 50. 000
LF
26. 50000
0100 202- 04000 Plug Structure 2.000
EACH
907. 00000
0105 203- 00066 Enbanknment Material (Conplete In Place) (R40) 54, 549. 000
cY
17.50000
0110 203-01500 Bl adi ng 25. 000
HOUR

137. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
914. 000
914. 000

0. 000
0. 000
0. 000

0. 000
362. 000
362. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 589. 000
1, 589. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13, 032. 000
13, 032. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 07/ 2020

5,118

886.

3,893

228, 060

40

.00

90

.00

.00

.00

05

.00

.00

00

.00

09: 11: 46

AMOUNT

5,118

886.

3,893

228, 060

40

.00

90

.00

.00

.00

05

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 203-01510

0120

203- 01550

0125

203- 01594

0130

203- 01597

0135

208- 00008

0140

208- 00020

0145

208- 00035

0150

208- 00041

0155

208- 00046

0160

208- 00051

0165 208-00071

C20854

STAO86A- 056

20854-BID

| TEM
DESCRI PTI ON

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

*Erosion Log Type 2 (12 Inch)

*Silt Fence

*Aggr egat e Bag

*Rock Check Dam

Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*Mai nt enance Aggregate (Vehicle Tracki ng Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
HOUR
137. 00000
25. 000
HOUR
156. 00000
25. 000
HOUR
122. 00000
69. 750
HOUR
275. 00000
4, 608. 000
LF
7. 05000
300. 000
LF
10. 40000
192. 000
LF
8. 55000
6. 000
EACH
1, 340. 00000
2.000
EACH
1, 830. 00000
60. 000
LF
24. 40000
160. 000
cy

82. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
5. 000
5. 000

0. 000
69. 750
69. 750

0. 000
3, 184. 000
3, 184. 000

0. 000
0. 000
0. 000

0. 000
112. 000
112. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
160. 000
160. 000
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ESTI MATE RUN 05/ 07/ 2020

780.

610

19, 181.

22, 447

957.

1,830

13,216

.00

25

20

.00

.00

00

.00

00

09: 11: 46

AMOUNT

780.

610

19, 181.

22, 447

957.

1, 830

13, 216

.00

00

00

25

20

.00

60

.00

00

.00

00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00075 *Pre-fabricated Vehicle Tracking Pad 3. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0175 208-00103 *Renpval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 4.000 185. 60
46. 40000 4.000 185. 60
0180 208-00105 *Renmpval and Di sposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
122. 00000 0. 000 0. 00
0185 208-00106 *Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 6.500 871. 00
134. 00000 6. 500 871. 00
0190 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
263. 00000 0. 000 0. 00
0195 208- 00207 Erosi on Control Managenent 90. 000 0. 000
DAY 5. 000 1, 710. 00
342.00000 5. 000 1,710.00
0200 210-00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
8, 240. 00000 0. 000 0. 00
0205 210-00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0.00
0210 210-01710 Reset Val ve 1. 000 0. 000
EACH 0. 000 0. 00
2,860. 00000 0. 000 0. 00
0215 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
6, 010. 00000 0. 000 0.00
0220 212-00006  *Seeding (Native) 4. 000 0. 000
ACRE 0. 000 0. 00

947. 00000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 0. 000 0. 00
4,110. 00000 0. 000 0. 00
0230 213-00004 *Mul chi ng (Weed Free Straw) 4. 000 0. 000
ACRE 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0235 213-00012 *Spray-on Mul ch Bl anket 2.200 0. 000
ACRE 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0240 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 800. 000 0. 000
SY 0. 000 0. 00
3. 55000 0. 000 0. 00
0245 217-00020 Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
244.00000 0. 000 0. 00
0250 304-06007  Aggregate Base Course (Cl ass 6) 2, 462. 000 0. 000
cY 0. 000 0. 00
55. 60000 0. 000 0. 00
0255 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 210. 000 0. 000
TON 0. 000 0. 00
211. 00000 0. 000 0. 00
0260 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 3, 350. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0265 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 2,374. 000 0. 000
TON 0. 000 0.00
127. 00000 0. 000 0. 00
0270 411-10255 *Enul sified Asphalt (Sl ow Setting) 1, 548. 000 0. 000
GAL 0. 000 0. 00
3.50000 0. 000 0. 00
0275 412-00600 Concrete Pavement (6 Inch) 56. 000 0. 000
Sy 0. 000 0. 00

74.20000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 412-00800 Concrete Pavenent (8 Inch) 55. 000 0. 000
Sy 0. 000 0. 00
84. 50000 0. 000 0. 00
0285 420-00113 Geotextile (Drainage) (O ass 2) 105. 000 0. 000
SY 0. 000 0. 00
9. 30000 0. 000 0. 00
0290 503-00018 *Drilled Shaft (18 Inch) 15. 000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0. 00
0295 503-00036 *Drilled Shaft (36 Inch) 52. 000 0. 000
LF 0. 000 0. 00
615. 00000 0. 000 0. 00
0300 506-00212 Riprap (12 Inch) 35. 000 0. 000
cY 0. 000 0.00
105. 00000 0. 000 0. 00
0305 507-00400  *Bituminous Slope and Ditch Paving (Asphalt) 12. 000 0. 000
TON 0. 000 0. 00
211. 00000 0. 000 0. 00
0310 603-83008 8 Inch Sewer Pipe 1,123. 000 0. 000
LF 1, 040. 000 69, 264. 00
66. 60000 1, 040. 000 69, 264. 00
0315 604- 00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 2.000 10, 720. 00
5, 360. 00000 2.000 10, 720. 00
0320 604- 19000 Inl et Special 1. 000 0. 000
EACH 0. 000 0.00
3, 130. 00000 0. 000 0. 00
0325 604-19105 Infet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 510. 00000 0. 000 0. 00
0330 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00

8, 240. 00000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
8, 950. 00000 0. 000 0. 00
0340 604-19215 Infet Type R L 10 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 150. 00000 0. 000 0. 00
0345 604-39020 Manhol e Speci al (20 Foot) 5. 000 0. 000
EACH 4.000 29, 880. 00
7,470. 00000 4.000 29, 880. 00
0350 604-39025 Manhol e Speci al (25 Foot) 1. 000 0. 000
EACH 1. 000 6, 010. 00
6, 010. 00000 1. 000 6, 010. 00
0355 607-00005 *End Post 9. 000 0. 000
EACH 9. 000 3,078. 00
342. 00000 9. 000 3,078. 00
0360 607-00010 *Corner and Line Brace Post 3. 000 0. 000
EACH 3. 000 1, 209. 00
403. 00000 3. 000 1, 209. 00
0365 607-01000 *Fence Barbed Wre with Metal Posts 1, 300. 000 0. 000
LF 1, 211. 000 2,966. 95
2.45000 1, 211. 000 2,966. 95
0370 607-11525 *Fence (Plastic) 1, 007. 000 0. 000
LF 1, 007. 000 7, 401. 45
7.35000 1, 007. 000 7,401. 45
0375 608-00000 Concrete Sidewal k 1, 915. 000 0. 000
Sy 0. 000 0.00
32. 60000 0. 000 0. 00
0380 608-00010 Concrete Curb Ranp 184. 000 0. 000
SY 0. 000 0. 00
228. 00000 0. 000 0.00
0385 608-00015 Det ect abl e Wr ni ngs 80. 000 0. 000
SF 0. 000 0.00

174. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 609-21010

0395

609-21020

0400

609- 24006

0405

609- 60011

0410

610- 00020

0415

612- 00039

0420

613- 00206

0425

613- 00306

0430

613-01200

0435

613- 01300

0440 613-07000

C20854

20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |-B)

Curb and Gutter Type 2 (Section II-B)

Gutter Type 2 (6 Foot)

Curb Type 6 (Section M

Medi an Cover Material (Patterned Concrete)

*Del i neator (Flexible) (Surface Munted)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Pul | Box (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

529. 000

LF
26. 20000
2, 539. 000

LF
17. 40000
42.000

LF
63. 10000
77.000

LF
25. 60000
1, 380. 000

SF
15. 80000
10. 000

EACH

122. 00000
1, 445. 000

LF
23. 40000
705. 000

LF
27.00000
100. 000

LF
18. 80000
100. 000

LF
21. 10000
8. 000

EACH

445. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 11: 46

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 613-07002 *Type Two Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
1, 370. 00000 0. 000 0. 00
0450 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
2, 030. 00000 0. 000 0. 00
0455 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
12, 900. 00000 0. 000 0. 00
0460 613-13016 *Lum naire (LED) (16,000 Lumens) 4.000 0. 000
EACH 0. 000 0. 00
909. 00000 0. 000 0.00
0465 614-00011  *Sign Panel (Class I) 223. 000 0. 000
SF 0. 000 0. 00
23. 20000 0. 000 0. 00
0470 614-00012 *Sign Panel (Class Il) 231. 000 0. 000
SF 0. 000 0. 00
31. 80000 0. 000 0.00
0475 614-00014  *Lighted Street Name Sign (Inst Only) 4.000 0. 000
EACH 0. 000 0. 00
821. 00000 0. 000 0. 00
0480 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 422. 000 0. 000
LF 0. 000 0. 00
33.00000 0. 000 0.00
0485 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 42.000 0. 000
Sl i pbase
LF 0. 000 0. 00
46. 40000 0. 000 0. 00
0490 614-70200 *Accessi bl e Pedestrian Signal 8. 000 0. 000
EACH 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0495 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00

1, 170. 00000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 0. 000
EACH 0. 000 0.00
1, 410. 00000 0. 000 0. 00
0505 614-72864 *Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
10, 200. 00000 0. 000 0.00
0510 614-72875  *Loop Detector Wre 1, 925. 000 0. 000
LF 0. 000 0.00
8.20000 0. 000 0. 00
0515 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
22, 400. 00000 0. 000 0.00
0520 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
22,400. 00000 0. 000 0. 00
0525 614- 84000 *Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0. 00
0530 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 0. 000
EACH 0. 000 0.00
29, 300. 00000 0. 000 0. 00
0535 614-87320 *Closed Circuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
6, 210. 00000 0. 000 0.00
0540 614-87690 *Ethernet Switch 1. 000 0. 000
EACH 0. 000 0.00
6, 920. 00000 0. 000 0. 00
0545 614-87708 *Cel [ ul ar Modem ( CDVA) 1. 000 0. 000
EACH 0. 000 0. 00
4,570. 00000 0. 000 0. 00
0550 615- 00030 Embanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0.00

4,760. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

615- 00050

619-50320

619- 50960

619- 75032

619- 75096

619- 78048

624- 27018

624-27024

625- 00000

626- 00000

626-01114

C20854

20854-BID
STAO86A- 056

| TEM
DESCRI PTI ON

ROADWAY

Enbanknent

Protector Type 5

4 Inch Plastic Pipe

12 Inch Plastic Pipe

4 Inch Gate Val ve

12 Inch Gate Val ve

6 Inch Fire Hydrant

18 Inch Drainage Pipe (Class 7)

24 Inch Drainage Pipe (Cass 7)

*Construction Surveying

*Mobi | i zati on

Public Infornmation Managenent (Tier V)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
3, 260. 00000
45. 000
LF
27. 20000
1, 277. 000
LF
85. 70000
1. 000
EACH
1, 520. 00000
13. 000
EACH
3, 750. 00000
3. 000
EACH
7, 570. 00000
148. 000
LF
74. 40000
873. 000
LF
89. 90000
1. 000
LS
21, 350. 00000
1. 000
LS
95, 000. 00000
1. 000
DAY

8, 570. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
15. 000
15. 000

0. 000
539. 000
539. 000

0.083
0.324
0. 407

0. 000
0.500
0. 500

0. 000
0. 000
0. 000
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1,116

48, 456

6,917

47, 500

.00

.00

.00

.00

.00

.00

00

10

40

00

.00

09: 11: 46

AMOUNT

1,116

48, 456

8, 689

47, 500

.00

.00

.00

.00

.00

.00

00

10

45

00

.00
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PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0606 900-00014  Added Item (Lunp Sum)/ Public Information Services 0. 375 0. 250
Tier | Co#2
( v LS 0.125 1,071. 25
8, 570. 00000 0. 375 3,213.75
0610 627-00008 *Modi fi ed Epoxy Pavenent Marking 109. 000 0. 000
GAL 0. 000 0. 00
226. 00000 0. 000 0. 00
0615 627-00013 *Pavenent Marking Paint (H gh Build) 180. 000 0. 000
GAL 10. 000 678. 00
67.80000 10. 000 678. 00
0620 627-30405 *Pref ornmed Thernopl astic Pavenment Marking 676. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0625 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 872. 000 0. 000
Li ne
) SF 50. 000 610. 00
12. 20000 50. 000 610. 00
0630 630- 00000 *Fl aggi ng 1, 600. 000 0. 000
HOUR 56. 000 2,055. 20
36. 70000 56. 000 2,055. 20
0631 630- 00003 Uni forned Traf Ctrl CO #3 MCR Line 1 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0635 630- 00007 *Traffic Control Inspection 52. 000 7.000
DAY 18. 000 1, 760. 40
97.80000 25. 000 2,445.00
0640 630-00012 *Traffic Control Management 130. 000 1.000
DAY 13. 000 9, 529. 00
733. 00000 14. 000 10, 262. 00
0645 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 0. 000
EACH 1. 000 733.00
733. 00000 1. 000 733. 00
0650 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 2.000 195. 60

97. 80000 2.000 195. 60



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 630-80341 *Construction Traffic Sign (Panel Size A 33. 000 0. 000
EACH 16. 500 1,613.70
97. 80000 16. 500 1, 613.70
0660 630-80342  *Construction Traffic Sign (Panel Size B) 102. 000 12. 000
EACH 15. 000 1, 467. 00
97.80000 27.000 2,640. 60
0665 630-80355 *Portabl e Message Sign Panel 4.000 1.500
EACH 0.500 3, 055. 00
6, 110. 00000 2.000 12, 220. 00
0670 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
978. 00000 0. 000 0. 00
0675 630-80360  *Drum Channel i zi ng Device 101. 000 4.500
EACH 46. 000 1, 688. 20
36. 70000 50. 500 1, 853. 35
0680 630-80380 *Traffic Cone 50. 000 0. 000
EACH 7.500 73.50
9. 80000 7.500 73.50
0685 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
35, 150. 00000 0. 000 0. 00
0690 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700-70012 F/ A Asphalt Pavenent Incentive 6, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0700 700-70016 F/ A Fuel Cost Adj ustnment 16, 000. 000 0. 000
F A -2,879.810 -2,879.81
1. 00000 -2,879.810 -2,879.81
0705 700-70018 F/ A Roadway Snoothness Incentive 11, 100. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20854-BID ESTI MATE RUN 05/ 07/ 2020
PRQIECT STAO086A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0710 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70023 F/ A On- The-Job Trai nee 960. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70111  Project First Program 1, 887. 500 1, 887.500
FA 0. 000 0. 00
1. 00000 1, 887. 500 1, 887. 50
0725 700-70250 F/ A Sewer Lines 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70270 F/ A Water Lines 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70310 F/ A Landscapi ng 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70587 F/ A Hazardous Waste Disposal This Force Account item 8, 000. 000 0. 000
may be used for the disposal of poss
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70596  Standing Di spute Review Board 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3, 856, 652. 55 $ 595,152.84% 612,876.24
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0755 620- 00002 *Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
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PCN: 20854-BI D ESTI MATE RUN 05/ 07/ 2020
PRQJECT: STAO86A- 056 ESTI MATE NO 0002 09: 11: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0760 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
22, 350. 00000 1. 000 22,350. 00
0765 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 52,850.00 % 0.00% 52, 850. 00

PROJECT TOTAL CURRENT AMI $ 3,909,502.55$% 595,152.84$ 665, 726. 24



